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  CONSTRUCTION ACTIVITIES 
 
The contractor (High Desert Aggregate & Paving (HDAP)) continues  

placement and compaction of select borrow through the subdivision  

(west end of Skyliners Road) building subgrade.   

    

 
Shaping slopes in Sno-Park  

parking area. 

 

                                                         Installation of utility conduits across the  

                                                         roadway. 

                               

                                  UPCOMING WORK 
HDAP anticipate continuing clearing and grubbing operations east of  

FR400.  In addition, roadway embankment, subexcavation and placement  

of select borrow will continue. The contractor could be placing the aggregate  

base material (grading D) material for the pavement structure towards the  

end of next week.  Base and select borrow material will be hauled to the  

project throughout the week.  Please be aware of road building equipment  

in the area of the subdivision next week.    

                     TRAFFIC GUIDANCE    

 

Please use caution in the construction zones. Minor traffic delays.   

HDAP will not be performing construction operations on the roadway  

Friday, May 22
nd 

and Monday, May 25
th

 due to Memorial Day weekend. 

PROJECT INFORMATION 

 

Contractor: 

HIGH DESERT AGGREGATE 

& PAVING INC. 

TERREBONNE, OR 

 

Start Date: 

APRIL 13, 2015 

 

Completion Date: 

AUGUST 10, 2016 

 

Award Amount: 

$7,938,230.60 
 

CONTACT INFORMATION 

 

Contracting Officer: 

 

Paul Akehurst 

Project Engineer (COTR) 

 

Phone: (541)408-9335 

Email: Paul.Akehurst@dot.gov 

 

Office/Mailing Address:  

19800 Village Office Ct. Ste 100  

Bend, OR 97702 
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